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I. EXECUTIVE SUMMARY
Ecuador

Swiss Foundation for Technical Cooperation (SWISSCONTACT)

The program’s beneficiaries would be an estimated 10,000 rural
enterprises and households in rural areas that would increase their
access to financial services.

Modality: Grant — Small Enterprise Development Facility (III-A)
MIF: US§$2,048,000
Local: US$1.366,000
Total: US$3,414,000

The objective of the program is to improve the access to financial
services of enterprises located in rural areas. To achieve this
objective the program would establish a matching-grant fund, with
competitive access based on transparent selection criteria, which
would partially finance (i) the projects of regulated financial
institutions to establish or expand their provision of financial
services in rural areas; and (ii) institutional strengthening programs
designed to wupgrade the capabilities and allow for the
regularization of currently non-regulated savings and credit
cooperatives based in rural areas.

Execution Period: 36 months

Disbursement Period: 42 months

Prior to first disbursement, the executing agency will have (i)
appointed the program manager, and the advisors for components 1
and 2; and (ii) approved the model contracts for participating
financial institutions under Components 1 and 2 in accordance with
terms and conditions agreed to with the Bank.

The Committee on Environment and Social Impact (CESI) reviewed
this project document in its meeting (TRG 44-04), held on
November 12, 2004, where it was agreed that MIF guidelines for the
strengthening of financial institutions are the appropriate framework
for assuring the project’s social and environmental viability.

During the analysis no similar programs financed by other official
development finance institutions were identified.
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II. BACKGROUND

Access to Rural Finance

Rural enterprises and households have much more limited access to financial services
than their urban counterparts. National statistics indicate that only 6% of rural households
had an outstanding credit from a formal or informal institution, compared to 15% of
urban households Moreover, only 1% of rural households have credits with a bank or
financiera, compared to 6% of urban households.'

Access for rural enterprises is better than that of households but still tightly constrained.
A geographically limited survey of rural enterprises conducted in 2000 indicates that less
than 30% percent received credits from formal financial institutions in the previous two-
year period.” However, over 40% were able to maintain deposits in a formal financial
institution. In general access to financial services was better in the Sierra, than in the
Coastal or Amazon regions, due largely to a more developed network of financial
cooperatives operating in rural areas, and the greater importance of smaller enterprises in
the rural Sierra economy, compared to the coast where more of the rural population
depends on wage income.

The survey indicates, as expected, that the larger the enterprise the greater its access to
credit from regulated institutions. Indeed, access to financial services for large-scale
firms, greater than 100 employees, in rural areas was found not to be significantly
different than for their counterparts in urban areas. Smaller enterprises, however, are
forced to rely more on informal and non-regulated institutions for credits, which tends to
constrain loan amounts and, in the case of informal lenders, increase effective interest
rates. Reflecting a perceived greater risk for agricultural activities, the survey also
indicated that access to credit was worse for medium-sized enterprises that were devoted
exclusively to agricultural production, than for smaller enterprises in other sectors. This
difficult access to financial services increases costs and delays rural enterprises efforts to
expand production and increase their productivity. As such it poses an important obstacle
to increased economic growth in rural areas, as well as to increased household incomes
and reductions in rural poverty. Over 70% of rural households have income below the
poverty line.

Financial Institutions. Currently, savings and credit cooperatives are the most
important source of financial services in rural areas. The thirty savings and credit
cooperatives regulated by the Superintendent of Banks are expanding their services,
while in more remote areas non-regulated savings and credit cooperatives are the
principal providers of financial services. However, as non-regulated institutions the
range of services they can legally provide is constrained, and their technical capabilities
are limited. The largest commercial bank in the country dominates the banking market

' EC, Encuesta de Vida,1999. Excludes loans from family or friends.

2 IPC, “Ecuador: Desarrollo del Sector Financiero Rural”, 2000. The survey was limited to two rural provinces,
one in the Sierra and the other in Coast. The sample was not selected with rigorous statistical methods, and
therefore the results are indicative rather than conclusive.
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for rural financial services. Nevertheless, most of the smaller banks with a specialization
in microfinance are establishing rural financial service programs, and various larger
commercial banks have indicated a strong interest in entering or expanding their presence
in this market segment.

Reasons for limited rural financial services

A host of factors limit the incentives for, and the feasibility of, providing financial
services in rural areas.” Most importantly, the combination of poor quality infrastructure
and the remoteness of rural areas impose high costs of communication with and physical
access to clients. In addition, the most underserved segments of the rural market are
comprised of smaller enterprises and lower-income households. Unless specialized
technologies are utilized, the transaction costs per value of operation are much higher,
requiring institutions to charge interest rates and fees that can make the credit no longer
viable for the borrower. In addition, lending to agriculture activities is considered to be
particularly risky due to their vulnerability to adverse climatic events and volatile prices.
However, new technologies can be adapted that have proven effective in reducing the
risks and costs of rural lending imposed by the remoteness and the smaller sized
operations of rural lending. One of the purposes of the proposed program is to encourage
private financial institutions to adapt and implement these financial technologies.

Finally, direct state intervention in rural financial services tends to be highly subsidized
and creates unfair competition to private financial institutions, while indirect state
intervention via the legal and regulatory environment often constrains interest rate levels
below sustainable levels, limits competition unnecessarily, or increases the costs of
enforcing credit contracts. However, in Ecuador most of the state imposed obstacles
have been reduced significantly. The role and market presence of the state-owned first-
tier agricultural bank has been reduced sharply, so that it now has less than 2% of
banking assets, and no longer poses a source of significant unfair competition. The most
binding of interest rate and other financial service costs restrictions have been lifted,
allowing financial institutions to charge rates that reflect actual costs and risks. Finally,
the Superintendent of Banks, with Bank assistance, has issued clear entry and exit rules
for regulated savings and credit cooperatives, which facilitates the regulatory upgrading
of non-regulated institutions.

Program Strategy and Rationale

Lessons learned from previous experiences to expand the provision of financial services
to underserved segments of the market indicate that they will be both more efficient and
sustainable, when private financial institutions provide the services. Second, programs
work best when participating financial institutions compete for support based on
transparent criteria and contribute a significant portion of the project costs. These
elements help ensure that program resources are directed to the most motivated
institutions and to most promising projects. Third, participating financial institutions
should face significant financial incentives to meet the objectives of the program to

3 For an overview of the obstacles to sustainable rural financial services, see Gonzales-Vega, Claudio, “Una
Estrategia para la Profundizacion de Servicios Financieros Rurales en los Paises Andinos y del Caribe,” 2001.
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expand financial services. Fourth, the entity that administers the program should be
specialized in the services that are to be provided. Finally, the objectives and the success
of such programs should be defined in terms of measurable improvements in the access to
and quality of financial services. The program has been designed to incorporate these
lessons learned, and provides an innovative second-tier mechanism to promote the
provision of financial services in rural areas by private financial institutions. If proven
successful the program mechanism can be adopted to expand services to other under-
served market segments such as small and medium scale enterprises.

Relationship to other Bank supported efforts

The MIF is supporting different methodologies and targeting different market segments
to promote the provision of rural financial services in Ecuador. While this program
focuses on regulated financial institutions and the regulatory upgrading of rurally-based
savings and credit cooperatives, and uses a competitive demand driven executing
mechanism managed by a specialized NGO, other recent MIF projects, focus exclusively
on non-regulated rural financial institutions (EC-M1006), using a regulated financial
cooperative, CODESAROLLO as the executing agency to manage a credit line, or
directly supporting an individual innovative non-regulated savings and loan cooperative,
Jardin Azuayo, (TC-0203032.). Finally, by promoting the development of new financial
products and financial strategies by participating financial institutions, the program
should also facilitate possible future MIF and IIC credit operations with these institutions
to expand the provision of these services to smaller enterprises in rural areas.

III. PROJECT OBJECTIVES AND COMPONENTS

Objectives

The general objective of the program is to improve the access of rurally based medium,
small and micro enterprises to financial services. The purpose of the program are
twofold: (i) to increase the number of regulated financial institutions that provide
financial services in rural areas; and (ii) to expand the level, scope and effectiveness of
financial services offered by private financial institutions in rural areas.

Description

The program would establish a matching grant mechanism that would partially finance
the costs of (i) projects of regulated financial institutions to establish or expand their
provision of financial services in rural areas; and (i) institutional strengthening programs
of currently non-regulated savings and loan cooperatives to facilitate their regularization
by the Superintendent of Banks, and upgrade their technical capabilities and provision of
financial services. Detailed Operating Regulations have been prepared that specify
program operating mechanisms, eligibility and selection criteria, as well as the role and
responsibilities of participating institutions.

Access to the resources of the matching grant mechanism by eligible financial institutions
would be competitive, based on transparent selection criteria, and the program establishes
other strong financial incentives for the participating financial institutions to meet the
program’s objectives. The program is also demand-driven and would support a broad



range of types of assistance, largely defined by the specific needs and priorities of the
participating financial institutions. This is a significant change from most Bank/MIF
financial technology transfer projects, in which one financial institution is selected and a
specific and limited packet of assistance is defined. The focus on the incentive structure
as well as the flexible, demand-driven and competitive second-tier financing mechanisms
are innovative features of the proposed program, and have been included to incorporate
lessons learned from other financial service deepening efforts.

3.4 Component 1. Regulated Financial Institutions. (MIF: US$ 900,000; Counterpart
US$900,000). Regulated institutions would become eligible to participate in the program
by submitting project proposals to establish, expand or improve financial services in rural
areas. To ensure a high level of interest in the program and to ensure that there is
sufficient competition for financing by potentially eligible institutions, a range of
promotional activities will be conducted by the Executing Agency, including the conduct
of workshops, direct meetings with potential participants, as well as the development of
promotional materials. Several regulated financial institutions, primarily regulated
cooperatives, specialized small and micro finance banks, as well one larger commercial
bank expressed interest in participating in the program. Projects would be selected via a
competitive process in which points would be allocated based on the degree to which the
proposed project meets the following three criteria:

e cffectiveness of the project in terms of measurable goals to increase the level of
services in targeted rural areas relative to the amount of support requested from the
Program;

e commitment to the project, as defined by the percentage of costs, above a minimum
of 50%, to be paid by the financial institution; and

e need for the project, as indicated by the percentage of expected beneficiaries (new
clients of the institution) that do not have access to financial services of a regulated
financial institution in the municipality or other local jurisdiction where they reside.

3.5  The matching grant resources would finance up to 50% of the costs of selected projects.
Operating costs would not be eligible for support. Activities that would be eligible for
financing include: (i) Market or feasibility studies; (ii) technical assistance for the design
and implementation of new financial products or systems; (iii) upgrading of management
information and communication systems (not to exceed 30% of the total project costs,
and of which MIF could finance up to 70%); (iv) training of staff and clients; and (v) the
marketing of new products.

3.6  The maximum level of support from matching grant resources is US$200,000 per project,
and it is expected that approximately 5 regulated financial institutions will be selected
from about 10 eligible institutions that are expected to present projects for consideration.”

* The US$200,000 maximum was determined based on local financial institutions estimates of the cost of
developing and implementing new rural financial products and technologies as well as the need to ensure a
minimum number of beneficiaries.
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Examples of the types of project that could be supported include the extension of a
bank’s network in rural areas, the development and provision of specialized financial
products for rural areas, the development and application of specialized instruments, such
as credit scoring technologies, as well as the extension of services through other
intermediaries.

Selected institutions would enter into performance-based-contracts to meet quantitative
targets for the expansion of financial services. The contracts would specify targets for
increasing services in the rural project area. In particular, contracts would include
performance criteria for: (1) the increased amount of services, (2) the number of new
clients for all services, and (3) the number of new credit clients. In the event that targets
are not fully met, participating financial institutions would have to repay a proportion of
the support received from the program within one year at a market interest rate. The
proportion to be repaid would be determined by the percentage shortfall of meeting these
performance targets, and repaid funds would be used to finance other projects.

Component 2. Upgrading of Non-regulated Savings and Credit Cooperatives. (MIF:
US$850,000; Counterpart US$364,000). Under this component, the matching grant
fund would provide up to 70% of the costs of institutional strengthening programs for
currently non-regulated savings and credit cooperatives with a concentration of activities
in rural areas and that have formally requested to become a financial intermediary
regulated by the Superintendency of Banks under the criteria established by Decree 2132.
The maximum level of support for this component is US$150,000, which, based on other
similar programs, is sufficient to upgrade and prepare a motivated savings and credit
cooperative to become regulated. It is expected that between 6-8 individual or groups of
cooperatives will participate in this component. The institutional strengthening programs
would have the objective of upgrading the institution to meet the criteria and measures
required by the Superintendency of Banks as specified in a plan (Plan de Adecuacién) in
order to become regulated under its jurisdiction. This window is designed to build-on and
improve the effectiveness of the network of the non-regulated savings and credit
cooperatives based in rural areas, by assisting the most capable to become professional
managed and regulated institutions that can provide a full range of financial services to
their clients.

Projects would be selected via a competitive process in which points would be allocated
based on the degree to which the cooperative meets the following criteria: (i) institutional
and financial capacity of the cooperative to meet the regulation criteria, as measured by
an evaluation using Swisscontact’s tested methodology; (ii)) commitment, as defined by
the percentage of costs of the institutional strengthening, above a minimum of 30%, to be
paid by the financial institution; (iii) need, as indicated by the percentage of the
cooperative’s clients that reside in municipalities or other local jurisdiction without the
services of a regulated financial institution; and (iv) additional points in the selection
process would be given to joint projects that combine several cooperatives.

A previously approved non-reimbursable Technical Cooperation (ATN/JF-6620-EC)
financed the diagnostics of 10 eligible cooperatives and also assisted in the design of their
institutional strengthening plans for possible support from this Program. The
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participation of these cooperatives in this preparatory phase indicates the strong interest
of these rurally based cooperatives to upgrade their status and participate in the Program.
These 10 institutions would form the core of the initial group of savings and loan
cooperatives to compete for participation in the program. Participating institutions in this
component would also enter into legal agreements with the Program committing them to
implement the approved institutional strengthening plans. These agreements would
include annual performance benchmarks to indicate progress in meeting their objective
and goals, including those related to the (i) capitalization and (ii) financial reporting
requirements of the Superintendent of Banks for savings and credit cooperatives. Failure
to meet these benchmarks in a timely manner would lead to a temporary suspension of
disbursements to the institution, and repeated failure would lead to termination of
Program support.

IV. CoOST AND FINANCING

The total estimated cost of the program is US$3,414,000, of which the MIF would
finance US$2,048,000 million or approximately 60%. The remainder would be financed
by counterpart contributions by participating financial institutions (US$1,264,000) and
the executing agency (US$102,000). The minimum counterpart contribution for
regulated financial institutions, Component 1, would be 50% of the costs of the projects,
of which at least half would be provided in cash. For participating non-regulated savings
and credit cooperatives, Component 2, the minimum counterpart contribution would be
30% of the non-operating costs of the institutional strengthening projects, of which at
least half would be provided in cash. The relatively high counterpart requirements for
regulated financial institutions are included to ensure a high level of commitment and
ownership to the proposed and selected projects. The lower counterpart requirements for
Component 2 were incorporated due to the more limited resources of currently non-
regulated savings and credit cooperatives.

Budget by Activities
(US$ Thousands)
Counterpart
Component MIF Financial Executing Total
Institutions Agency

1. Regulated Financial 900 900 1,800
Institutions
2. Savings and Credit 850 364 1,214
Cooperatives
Administration and 198 102 300
Promotion
Evaluation and Audits 50 50
Contingencies 50 50
TOTAL 2,048 (60%) | 1,264 (37%) 102(3%) 3,414

Sustainability. The benefits of the program should be sustained, given that the
participating financial institutions are economically viable entities and will continue to
implement the improvements in financial technologies and institutional capacities after
program support ends. Moreover, it is expected that the program would have a
demonstration effect such that other financial institutions will follow the innovations of
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participating institutions with their own resources. Finally, given the executing agency’s
demonstrated commitment to Ecuador, it could seek other funding sources to continue the
program.

V. EXECUTING AGENCY AND EXECUTION MECHANISM

Executing agency

The Executing Agency will be the Swiss Foundation for Technical Cooperation,
SWISSCONTACT, an international non-governmental organization established in
accordance with the laws of Switzerland, through its Representation in Ecuador.
Swisscontact, which was founded by leading representatives of the private sector and
academia, with the goal of promoting the development and strengthening of small and
medium scale enterprises in developing countries, has over fifteen years of continuous
operation in Ecuador, operating under an agreement with the Ministry of Foreign Affairs.
In Ecuador, it has focused on promoting financial services and vocational training for
SMEs, and is viewed as a leading provider in Ecuador of financial technologies and
institutional strengthening to savings and loans cooperatives and to financial institutions
specializing in micro, small and medium scale enterprises, especially in rural areas.
Swisscontact in Ecuador has a permanent staff of 17 and an annual budget of about
USS$1.5 million. The combination of Swisscontact’s technical expertise, extensive
experience and knowledge of rural financial services in Ecuador, as well as its private
sector orientation, make it an especially appropriate executing institution for this
Program.

Execution mechanism

The executing agency would conduct promotional activities to encourage participation by
eligible institutions, and administer and supervise access to this fund, including the
review, evaluation and relative scoring of project proposals. It is expected that only one
round of requests for proposals for each Component should be necessary to be conducted
shortly after an initial round of promotional activities, around month 4 of program
implementation. However, if there is not sufficient participation, a second request for
proposals would be conducted no less than 6 months later. To execute the program,
Swisscontact will contract a Program Manager, who would be responsible for the overall
administration of the Program, and two Program Advisors, each responsible for
supervising the development and execution of projects in Components 1 and Component
2 respectively.  The Program Advisors would conduct numerous site visits of
participating financial institutions to review presented projects, and also to supervise and
monitor the execution of the projects, during which advice would be provided to facilitate
execution and improve performance.

The executing agency would establish an internal committee, including the director of
Swisscontact in Ecuador (who would chair the committee), the program manager and the
advisors for Components 1 and 2, to evaluate and score proposals and determine their
ranking and eventual access to Program funding. The MIF/Bank would subsequently
provide a no-objection on the list of projects selected by Swisscontact, to verify that the
mandated selection process was followed and that eligible activities are to be financed.
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Swisscontact would provide documentation to the MIF/Bank that would include the
project proposals, the scoring of the proposals by the committee, and approved level of
financing. In addition, Swisscontact would be responsible for the provision of
information for the conduct of evaluations of the Program, and for the closure of projects.

Execution and disbursement periods. Execution and disbursement periods of 36 and
42 months, respectively, are anticipated. A revolving fund will be set up for 20% of the
MIF contribution, which will be disbursed and managed in a separate account.
Disbursements of grant funds and the purchase of goods and the contracting of services
will be done in accordance with Bank/MIF procurement procedures and policies.
Participating financial institutions would contract directly the provision of goods and
services for the implementation of their projects and institutional strengthening plans,
under Bank/MIF procurement policies and procedures.

Accounting and Financial Information. Swisscontact maintains accounting, financial,
internal control, and filing systems, which allow for the identification of sources and uses
of funds of the program, and that comply with MIF requirements. In addition, it will
open separate and specific bank accounts for the administration of the MIF's contribution,
and for the local counterpart funds. Finally, Swisscontact will prepare and submit on an
annual basis and within 90 days after the final disbursement, financial statements
regarding the Bank’s and counterpart contributions, which will be audited by independent
auditors acceptable to the Bank.

V1. BENEFITS AND RISKS
Benefits

The benefits of the program are derived from the increased access to financial services
from formal financial institutions of currently underserved firms and residents in rural
areas. The benefits include: (i) lower transactions costs, especially in terms of
transportation and time, to obtain financial services; (ii) lower fees and interest rates for
financial services, compared to informally provided services; and (iii) direct benefits
from access to financial services that previously were unavailable. The latter would
include the facilitation of investments or expansion of working capital that would not
have been possible without the improved access. It is expected that the institutional
upgrading programs of savings and credit cooperatives would lead to at least a 20%
additional increase in deposit and lending levels of participating institutions by the 3™
year of the project, which would not have taken place for 10 years without the Program.
For regulated financial institutions, it is expected that the Program will result in an
increased level of services equal to at least 3 times the level of Program support, i.e,
US$4.5 million, of which half is assumed to come from increased deposits and half from
increased credit levels in rural areas.

Beneficiaries

Based on expected benefit levels, it is roughly estimated that the project would benefit
approximately 6,000 rural households and firms, in terms of new depositors in
participating financial institutions, and about 4,000 firms in terms of access to credits
from participating institutions. Given the high incidence of poverty in rural areas, it is
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expected that over half of the beneficiaries will be low-income households. Also, given
the concentration of indigenous and afro-ecuadorian populations in rural areas, especially
in the more remote zones to which the program gives greater weight, these groups should
be active participants in the program as beneficiaries. As part of the promotional
activities for the Program, information will be provided on measures to reduce cultural
obstacles and facilitate reaching these communities. In addition, the evaluation will
assess whether these groups tended to be excluded as clients of the participating financial
institutions, and recommend measures, if necessary, to include them.

Risks

Effective Demand. Both groups of eligible financial institutions have expressed active
interest in participating in this project. As such there are strong indications that there will
be sufficient demand from eligible and qualified entities to utilize the program resources.
However, the project’s mechanisms effectiveness requires that there be active
competition to participate in the program. Moreover, project benefits would be greater if
several larger full-service banks, with their greater capacities, participate. To mitigate the
risk of insufficient demand, a range of promotional activities will be conducted by the
Executing Agency, as noted in paragraph 3.4.

VII. MONITORING AND EVALUATION

Monitoring. Swisscontact will prepare and submit to the Bank's Country Office project
progress reports within thirty (30) days after the completion of each semester and a final
report within 30 days from the final disbursement. These reports will summarize as well
the results measured in terms of the indicators and benchmarks identified in the project's
logical framework. The Country Office will also prepare an internal monitoring
instrument (PPMR) based on the logical framework and with the support of the project
team, will conduct annual reviews of the performance of the project to determine the
degree of fulfillment of project objectives and to determine if any adjustments need to be
made. As noted in the logical framework, quantitative performance targets of the
financed projects will be set, when projects are selected.

Evaluations. An intermediate and a final evaluation of the project will be undertaken by
external consultants to be contracted directly by the Bank with project funds. The mid-
term evaluation will be prepared on the earlier of: (i) 18 months after first disbursement;
or (ii) when 50% of the resources have been disbursed. A final evaluation will be
conducted at the end of project execution or when 95% of the Bank’s contribution has
been disbursed. Evaluations will be facilitated by the requirement that participating
financial institutions provide detailed baseline data on their level of services in rural
areas, and periodically update this information during the project’s execution. As part of
this final evaluation, surveys will be conducted (i) in a sample of the areas where the
program was operating to evaluate the level of provision of financial services, and (ii)
with regulated financial institutions to estimate how many have increased significantly
their provision of financial services in rural areas.
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VIII. ENVIRONMENTAL AND SOCIAL IMPACTS

The project is not expected to have any direct environment impacts as it is a technical
assistance program. However, it should have a significant positive social impact as it
leads to increased access to financial services which should facilitate the raising of
incomes of rural households, that are primarily low-income. The project has been
designed so that indigenous and afro-ecuadorian communities would be significant
beneficiaries, and participating financial institutions would be advised on how to
facilitate access to services by these communities.

The Committee on Environment and Social Impact (CESI) reviewed this project
document in its meeting held on November 12, 2004, where it was agreed that MIF
guidelines for technical assistance projects for financial institutions would be the
framework for ensuring the environmental and social viability of the project
(http://www.iadb.org/mif/v2/privateSector.html).  Training materials based on these
guidelines would be made available by the executing agency to participating financial
institutions.

IX. SPECIAL CONTRACTUAL CONDITIONS

Prior to first disbursement, the executing agency will have (i) appointed the program
manager, and the advisors for components 1 and 2; and (ii) approved the model contracts
for participating financial institutions under Component 1 and 2 in accordance with terms
and conditions agreed to with the Bank.

Implementation Readiness. The project should be able to implemented promptly, as
Operating Regulations have been fully established and agreed to with the Bank, terms of
reference for program staff have been prepared and potential candidates have been
identified, and draft model contracts are under preparation.



ANNEX 1

Page 1of 3
LOGICAL FRAMEWORK
DEEPENING OF FINANCIAL SERVICES IN RURAL AREAS (EC-M1009)
OBJECTIVES VERIFIABLE INDICATORS MEANS OF VERIFICATION ASSUMPTIONS
GOAL e Annual quality of life surveys e Macroeconomic and financial sector stability
Improved access to financial services in rural Improvements in access to financial services conducted by INEC. maintained.

areas of Ecuador where projects supported by
the Program are operating.

(deposits, credits and payments) in areas where
the Program supported projects of participating
financial institutions. Increase in access in
program areas should exceed by 25% the
change in access of households as measured by
the annual quality of life survey conducted by
the national statistical agency INEC. (Baseline
determined from INEC database when projects
are selected.)

e End-of project evaluation including
random survey of financial service
access in areas where program is
operating, and average growth in
service areas as provided from data of
the Superintendency of Banks.

Government maintains policy to expand

financial services to underserved markets via

private financial institutions.

PURPOSE

Increased level, scope and effectiveness of
financial services provided in rural areas by
private financial institutions.

Increased number of regulated private financial
institutions that have established or expanded
their provisions of financial services in rural
areas.

Change in level of services in terms of deposits,
credits, and payments provided in rural areas by
financial institutions participating in Program,
as well as the number of new clients for all
services and the number of new credit clients.
(Specific targets and baseline to be included in
applications of participating financial
institutions.) For upgraded savings and credit
cooperatives, deposit and lending levels in rural
areas should increase by 20% by the end of
project, and for regulated financial institutions
total increase in level of services should equal 3
times the amount of Program support.

Number of regulated private financial
institutions that have established or expanded
their level of financial service provision in rural
areas. Program should increase by: (i) at least 5
the number of newly regulated savings and
loans cooperatives based in rural areas and by
(i) five the number of already regulated
financial institution that have adopted new
technologies to expand their provision of rural
financial services.

e Project Management Information
system

e Data on increased service levels of
institution participating in program.
Comparison of end-of-project data
with baseline data provided by
participating institutions in their
project applications.

e Survey of regulated financial
institutions to be conducted for end-of
project evaluation.

e PPMR

e Mid-Term and Final Evaluation by
external consultant.

e PCR

Financial institutions maintain interest in
expanding services in rural areas.

OUTPUTS /COMPONENTS

Component 1. Partially finance rural finance
projects of financial institutions that were
regulated by the Superintendency of Banks
prior to the approval of Decree 2132.

e 10 Projects presented and five selected and
implemented. By Year 1, 10 projects should
be presented and at least 3 initiated, by
second Year 2 additional projects initiated,
and by Year 3, 5 projects completed.

e Management information and
monitoring systems.

¢ PPMR

e Progress and Final Reports by the
Executing Agency

e PCR

Financial institutions maintain their
interest in expanding services to rural
areas.
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Mid-term and final evaluation of
individual projects

Component 2. Partially finance institutional
strengthening plans of Savings and Credit
Cooperatives (COACs), based in rural areas
that were not regulated prior to the approval of
Decree 2132, in order to upgrade the
institutions and meet the criteria to become
financial intermediaries regulated by the
Superintendency of Banks.

e 10 Plans submitted, and at least 7 selected
supported by Program and implemented. By
Year 1, 10 projects presented, 7, and 4
projects initiated. By Year 2, 3 additional
projects initiated. By Year 3, 7 projects
completed. Progress in meeting agreed bi-
annual targets associated with fulfillment of
requirements of the Superintendency of
Banks for (i) capitalization and (ii) financial
reporting. (Specific targets and baseline to
be included in applications of participating
financial institutions.)

e By end of project, five of the supported
COACs meet the Planes de Adequacion of
the Superintendency of Banks to become
regulated financial intermediaries.

Management information and
monitoring systems.

PPMR

Progress and Final Reports by the
Executing Agency

PCR

Mid-term and final evaluation of
individual projects

Registry of regulated financial
intermediating institutions of the
Superintendency of Banks.

Financial institutions maintain their
interest in expanding services to rural
areas

ACTIVITIES

Component 1: Regulated Financial
Institutions

e  Promotion;

e Evaluation and selection of projects.

¢ Financing and execution of projects.

e  Supervision of financed projects.
e Evaluation and Closure of Projects
and Program.

FOMIN: US$900,000; Counterpart: US$900,00
TOTAL: US$1,800,000

o 2 workshops for regulated institutions,
preparation of program newsletter and
promotional material. (by month 4)

e Systems for evaluation and selection of
projects developed. (by month 3) Scoring
results presented to IDB within 2 weeks
after each round of competition planned for
months 4 and 9).

e Amount of financing provided and activities
supported (type, cost and timing.) (FOMIN:
US$ 300,000 by Year 1, US$ 500,000 Year
2, US$100,000 Year 3)

e Supervision Missions: 10 Year 1, 10 year 2,
10 Year 3.

e Evaluation and closure of individual
projects. (3 in Year 2, 2 in Year 3) and Mid-
term and final evaluation of Program.
(Month 18, Month 37)

Program management information and
monitoring systems.

Program documents.

Progress and Final Report by the
Executing Agency.

PPMR

PCR

Mid-term and final evaluation reports

Timely presentation of projects by
financial institutions.

Timely contracting of consultants and
other services for execution of projects.
Timely provision of counterpart financing

Component 2. Regulatory Upgrading
of Savings and Credit Cooperatives

e  Promotion and Dissemination of

FOMIN:US$850,000; Counterpart:US$364,000
TOTAL: US$1,214,000

e Workshop for rurally based savings and
credit cooperatives, program newsletter and

e Program management information and

monitoring systems.

Timely presentation of projects by
financial institutions.
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Results
Evaluation and selection

Financing and execution of projects;
Supervision of financed projects;

Evaluation and Closure of Projects
and Program

promotional material (By month 4);

System for evaluation of institutional
strengthening plans and institutions (by
month 3). Scoring results presented to IDB
after competition (by month 4).

Amount of financing provided to individual
project and activities supported (type, costs
and timing.) FOMIN: US$250,000 Year 1,
US$400,000 Year 2, US$200,000 Year 3.
Supervisory Missions. 14 Year 1, 21 Year 2,
6 Year 3.

Evaluation and closure of individual projects
(4 Year 2, 3 Year 3)

Mid term and final evaluation of Program.

Program documents.

Progress and Final Report by the
Executing Agency.

PPMR

PCR

Mid-term and final evaluation reports

Timely contracting of consultants and
other services for execution of projects.
Timely provision of counterpart financing
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Detailed Budget Summary EC-M1009 (US$)

1. Matching Grant Fund :
Regulated Financial Institutions

2. Matching Grant Fund:
Savings and Credit Coop.
3. Administration
3.1 Management
Intl. Management
Local Management
3.2 Project Supervision and Advice
Advisor;Component 1

Advisor: Component 2

3.3 Administrative Support

Costs per unit

Est. 5 projects @
~ US$360 thousand
of which~ US$ 180,000 MIF

Est. 6 projects @
~US$ 200 thousand
of which ~US$140,000 MIF

$500/ day@ 59 days
$1000/month/36 months

$2500/month/30 month

$ 2300/month/30 month

2 staff @
$ 264 month/36 months

3.4 Operating Costs (rent, utilities,materials) $444 month/36 month

3.5 Travel
International
Local
4. Promotion
Workshops Regional (Component 1)

Workshops Provincial (Component 2)
Dissemination of Results

5. Audit

6. Evaluation

7. Contingencies

TOTAL

3 trips@$500 trip
100 trips@$250 trip

$2500 event/3
$1500 event/5
$3500 event/4
2 after mid-term evaluation

2 afterfinal evaluation

3 annual audits/$3333

Mid-term:$15,000
Final: $25,000

TOTAL

1800000

1214000

271,000
65,500
29,500
36,000
144000

75000
69000

19000

16000
26500
1500
25000
29000
7500

7500
14000

10000

40,000

50000

3,414,000
100%

MIF

900000

850000

169,000

144000
75000
69000

25000
25000
29000

7500

7500
14000

10000

40000

50000

2,048,000
60%

Swisscntct

102,000
65500

29500
36000

19000

16000

1500
1500

102,000
3%

Fin. Inst.

900000

364000

1,264,000
37%
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Projects in Ecuador

EC-M1009 Deepening of Financial Services in Rural Areas

A. Similar or related MIF Projects

Signature Date Comments:
Project No. / Project Title, Sector, Executing Agency and and Original Percentage . . T .
. . Satisfactory or problematic execution, including delays,
Approval Date Amount Disbursement Disbursed . . . .
Period extensions, reformulations, changes in execution, etc.
Expansion New Microfinance Institution to Rural
Technical Cooperation Areas Project Completed
ATN/ME-771 g EC Expansion Nueva Institucion Microfinanciera a 4/25/02 100% Classified as HS/SP (Favorable development prospects
12/12/01 Areas Rurales. (output and outcomes)
Sociedad Financiera Ecuatorial S.A
$165,000 S.A.
Expansion New Microfinance Institution to Rural
Loan g}ieiﬁlsién Nueva Institucion Microfinanciera a Project Completed
52/MS-EC P 4/25/02 100% Financial and developmental results exceeded
12/12/01 Aregs Rura}es. . . objectives that were originally targeted.
Sociedad Financiera Ecuatorial S.A
$1,500,000
B. Similar or Related Bank Projects
Signature
. . . . Date and Comments:
Project No. / Project Title, Sector, Executing Agency and . Percentage . . Lo .
Original . Satisfactory or problematic execution, including delays,
Approval Date Amount . Disbursed . . . B
Disbursement extensions, reformulations, changes in execution, etc.
Period
Support Mechanism Cooperative Enterprises in
Rural Areas
SP/SF-02-13-EC Mecanismo de Apoyo a Empresas Asociativas en 02/12/03 21.6% Execution was delayed because of difficulties to hire a
11/07/02 Areas Rurales 42 months e project director.
US$1,200,000
Red financiera rural
C. MIF Projects Related to the same Sector or Beneficiaries
Signature Date
. . . . .. Comments:
Project No. / Project Title, Sector, Executing Agency and and Original Percentage . . Lo .
. . Satisfactory or problematic execution, including delays,
Approval Date Amount Disbursement Disbursed . . . R
Period extensions, reformulations, changes in execution, etc.
ATN/ME-5612-EC Microenterprise Services 8/7/97 100% Project Completed
6/25/97 Servicios Empresariales Microempresa 40 months 0 Classified as HS/HP (Favorable development prospects
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Corporacion Financiera Nacional (CFN)
$1,260,000

(output and outcomes)

ATN/MT-5878-EC

Strengthening of Credit Union System
Fortalecimiento del Sistema Cooperativa, Ahorro

2/25/98

Classified S/P -Favorable development prospects
(outputs and outcomes), but with slow execution (24

1 o
2/25/98 y Cred1t0 . 36 months 96% months of extensions and a partial cancellation of

Superintendencia de Bancos (SB) $320,742 (45%)

$706,000 ’ ’

Institutional Strengthening Banco Solidario S.A
ATN/ME-7352-EC Fortalecimiento Institucional Banco Solidario SA 6/26/01 100% Classified S/P -Favorable development prospects
3/6/01 Banco Solidario 24 months ’ (outputs and outcomes)

$300,000
Technical Cooperation Support Microenterprises & Emigrants

P Apoyo a Microempresas y Emigrantes 11/16/01 o Classified as HS/HP (Favorable development prospects

ATN/ME-7599-EC o 77%

Banco Solidario S.A 42 months (output and outcomes)
o/19/01 $200,000
Investment Support Microenterprises & Emigrants

) . 11/16/01 . . . .

51/MS Apoyo a Microempresas y Emigrantes 49 months 08.7% Project performing as expected. Financial and
-9/19/01EC Banco Solidario S.A e developmental results on target.

$2,000,000

Institutional Strengthening Cooperative Jardin

Azuayo
ATN/ME-8078-EC Fortalecimiento Institucional a Cooperativa de 12/06/02 o Classified S/HP -Favorable development prospects
10/28/02 Ahorro y Crédito Jardin Azuayo 43% 39% (outputs and outcomes)

Jardin Azuayo Credit Union

$300,000

Institutional Strengthening of Finca Ecuador
ATN/ME-8539-EC Foundation Has not been Fundacion FINCA on its own has become Sociedad
12/09/03 Fortalecimiento Institucional a Fundacion Finca signed 0% Financiera. BID/MIF are analyzing whether the project

Ecuador continues or be cancelled.

$300,000

Financing Microenterprises & Small Businesses
ATN/ME-8896-RG- g;(;i%?aii?eﬁglzlli/rl?fmnrelfl(qilizlse;s Pequeiios Has not been The Executing Agency is in the process of reviewing
EC Newocios P yreq sioned 0% the Agreement. CO Ecuador expects contract to be
10/7/04 & & signed at the end of February 2005.

Sociedad Financiera Ecuatorial
$202,000




MULTILATERAL INVESTMENT FUND ANNEX I1I-1

ECUADOR MIF PORTFOLIO

No| Memo # Project # ATN # Name Exec. Agency | FAC | Approval Status MIF Amount | % Disb

1 IMIF/AT-40 [TC9409386 [ATN/MH-4907-EC Manpower Adjustment Program FE Il | 24-May-95 |Completed 1,837,072 100.00

2 |MIF/AT-41 |TC9410143 |ATN/MT-4908-EC Modernization of State (Transport Component) CONAM || 24-May-95 [Completed 1,021,427 100.00

3 [MIF/AT-44 [TC9503386 [ATN/MT-4960-EC Modernization of the Water and Sanitation Sector |CONAM | 19-Jul-95 [Completed 666,913 100.00;

4 IMIF/AT-57 |TC9502130 [ATN/MT-5051-EC Trade Modernization I 1-Nov-95 |Completed 690,000] 100.00

5 IMIF/AT-105 |TC9503287 [ATN/MT-5440-EC Mediation and Arbitration Center CCQE | 11-Dec-96 [Completed 708,828( 100.00

6 [MIF/AT-124 [TC9603128 [ATN/MH-5566-EC Employment Services and Training FH Il | 2-May-97 [Completed 450,000( 100.00,

7 [MIF/AT-132 [TC9609126 [ATN/ME-5612-EC Voucher Program for Entrepreneurial Service CFNCNV llla | 25-Jun-97 |Completed 1,047,029 100.00,

8 |[MIF/AT-156 |TC9610131 |ATN/MT-5878-EC Strengthening the Savings and Credit Coops. SB || 25-Feb-98 [Completed 368,934| 100.00
System

9 [MIF/AT-157 [TC9705271 [ATN/MT-5877-EC Transport Concessions MOP | 25-Feb-98 |Completed 1,025,682 100.00,

10 [MIF/AT-242 |TC9804461 |ATN/ME-6459-EC-1 |Local Development and Support for Private ACUDIR llla | 21-Apr-99 [In execution 453,820 81.44
Initiatives

11|MIF/AT-242 [TC9804461 |ATN/ME-6459-EC-2 |Local Development and Support for Private ACUDIR llla | 21-Apr-99 [In execution 453,820 76.04
Initiatives

12 [MIF/AT-242 |TC9904007 |ATN/MH-6460-EC-1 [Local Development and Support for Private ACUDIR [l | 21-Apr-99 |In execution 270,180 89.30
Initiatives

13|MIF/AT-242 [TC9904007 |ATN/MH-6460-EC-2 |Local Development and Support for Private ACUDIR [l ] 21-Apr-99 |In execution 270,180 75.82
Initiatives

14 [MIF/AT-242 |TC9904008 |ATN/MT-6461-EC-1 |Local Development and Support for Private ACUDIR I 21-Apr-99 [In execution 246,000] 24.04
Initiatives

15|MIF/AT-242 [TC9904008 |ATN/MT-6461-EC-2 |Local Development and Support for Private ACUDIR [ | 21-Apr-99 |In execution 246,000 36.66]
Initiatives

16 |MIF/AT-346 [TC9911188 [ATN/MT-7084-EC Development of Health Franchises CARE I 2-Aug-00 |Completed 230,168( 100.00

17 |MIF/AT-346 [TC9911188 [ATN/MH-7083-EC Development of Health Franchises CARE I 2-Aug-00 |Completed 436,492| 100.00]

18 [MIF/AT-388 |TC0007041 [ATN/ME-7300-EC E-commerce Pilot Project for Small-Scale, Artisanal, [CAMARI llla | 22-Dec-00 [In execution 409,920 97.97
and Agricultural Producer Groups

19 [MIF/AT-398 [TC0007013 [ATN/ME-7352-EC Banco Solidario BSSA llla | 6-Mar-01 |Completed 299,835 100.00;

20 |MIF/AT-403 (TC0104033 [ATN/MH-7404-EC Training for Young Entrepreneurs FJA Il | 25-Apr-01 |In execution 201,449 86.41

No| Memo# Project # ATN # Name Exec. Agency | FAC | Approval Status MIF Amount | % Disb




21|MIF/AT-421 |TC0006013 [ATN/MT-7511-EC Privatization of the Assets of the Ministry of Tourism [MINTU I 13-Jul-01 |In execution 500,000] 89.92

22 [MIF/AT-425 |TC9902016 |ATN/MH-7524-EC Support of Local Participation in the Galapagos CPTG [l | 24-Jul-01 |In execution 300,400[ 85.78
Tourism Sector

23 |MIF/AT-436 [EC0206 51/MS-EC Support Micro-Enterprises Utilizing a Line of Credit |BSSA lllb | 19-Sep-01 [In execution 2,000,000 -75.73

24 (MIF/AT-436 |TC0105029 |ATN/ME-7599-EC Support Micro-Enterprises Utilizing a Line of Credit |BSSA llla | 19-Sep-01 |In execution 200,000{ 76.90]

25|MIF/AT-448 [TC9902019 [ATN/ME-7705-EC Improving competitiveness for micro and small INSOTEC llla | 5-Dec-01 [In execution 659,000] 52.84
enterprises in textile sector (INSOTEC)

26 IMIF/AT-449 |EC0209 52/MS-EC Sociedad Financiera Ecuatorial S.A. SFE lllb | 12-Dec-01 |Completed 1,500,000 100.00,

27 |MIF/AT-449 |TC0110024 [ATN/ME-7716-EC Sociedad Financiera Ecuatorial S.A. SFE llla | 12-Dec-01 [Completed 164,843| 100.00

28 |MIF/AT-454 |TC0102027 |[ATN/MT-7750-EC Strengthening Intellectual Property IEPI | | 20-Dec-01 [In execution 245,000] 64.62

29|MIF/AT-463 [TC0103001 [ATN/ME-7833-EC Development of a National Clean Production Center [CEPL llla | 3-Apr-02 [In execution 737,900 53.02

30 |MIF/AT-505 [TC0203022 [ATN/ME-8078-EC Organizational Strengthening Or Jardin Azuayo CACJA llla | 28-Oct-02 [In execution 300,000 39.09
Credit Union

31 [MIF/AT-559 |EC-M1005 |ATN/ME-8530-EC Program to Mitigate Market Access Barriers under |CORPEI llla | 3-Dec-03 |In execution 1,323,492 2.27
the Andean Trade Preference Act

32 [MIF/AT-565 |TC0205031 |ATN/ME-8539-EC Fortalecimiento Institucional de Credife FINCA llla | 9-Dec-03 |Approved 300,000{  0.00]

33 |MIF/AT-567 [EC-M1002 [ATN/MH-8542-EC Job Competencies Certification System in the FENACAPTUR [l | 10-Dec-03 [Approved 778,385]  0.00
Tourism Sector

34 |MIF/AT-623 |EC-M1006 |81/MS-EC Financing Codessarrollo CODESARRO lllb | 17-Nov-04 |Approved 1,200,000 0.00

35|MIF/AT-623 |EC-M1006 [ATN/ME-8952-EC Financing Codessarrollo CODESARRO | lllb | 17-Nov-04 Approved 290,000f  0.00

Total MIF Amount 21,832,770
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